
ID Task Name Start Finish
1 Supplier Information Service (SIS) 11/4/98 8/3/05

2 SIS 3.0 11/4/98 8/3/05

3 Obligations 11/4/98 3/19/99

4 SIS 3.0 Contract Award 11/4/98 11/4/98

5 RAMP Contract Award 3/19/99 3/19/99

6 Requirements Definition 11/4/98 6/25/99

7 SIS 3- CSS, PASS 11/4/98 11/30/98

11 RAMP 3/19/99 6/25/99

15 Design Review 7/19/99 8/27/99

26 SIS Development 12/1/98 11/26/99

27 CSS V2.0 12/1/98 8/30/99

28 PASS 12/1/98 11/26/99

29 RAMP 5/3/99 11/26/99

30 Testing 8/31/99 3/31/00

31 Contractor Acceptance Test 8/31/99 12/31/99

32 CSS V2.0 8/31/99 9/17/99

33 PASS 11/29/99 12/31/99

34 RAMP 11/29/99 12/31/99

35 Gov Acceptance Test 9/20/99 3/31/00

36 Functional Test 9/20/99 2/25/00

37 CSS V2.0 9/20/99 9/24/99

38 PASS 1/3/00 2/25/00

39 RAMP 1/3/00 2/25/00

40 ET/OT DCMC Phoenix 10/18/99 3/31/00

Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
1998 1999

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

SIS Project Plan
10/01/99 

Page 1

Project: cis
Date: Thu 9/30/99



ID Task Name Start Finish
41 CSS V2.0 10/18/99 10/22/99

42 PASS 3/6/00 3/31/00

43 RAMP 2/7/00 3/31/00

44 Installation CSS V2.0 10/26/99 10/31/99

45 DCMDE 10/26/99 10/31/99

82 DCMDI 10/26/99 10/31/99

88 DCMDW 10/26/99 10/31/99

118 Installation PASS /RAMP 5/1/00 5/28/00

119 DCMDE 5/1/00 5/28/00

156 DCMDI 5/1/00 5/28/00

162 DCMDW 5/1/00 5/28/00

192 Training 10/18/99 7/31/00

193 CSS V2.0 User Training 10/18/99 10/31/99

194 SIS 3 Train the Trainer (PASS V7.0/RAMP) 5/1/00 5/31/00

273 SIS 3 User Training (PASS V7.0/RAMP) 6/1/00 7/31/00

348 Fully Operational Accross Command 8/1/00 8/1/00

349 Sustainment 8/2/00 8/3/05
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